
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2015

ESTIMATE SUMMARY 17:02:59

CONTID: C19029         ESTIMATE NO: 0006 PROG 2005

PCN: 19029-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SEIBERT-EAST PERCENT TIME:

PROJECT NO: IM0705-079                    

I-70 SEIBERT-EAST

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/01/2015 DATE TIME STARTED 03/23/2015

6374 S. RACINE CIRCLE DATE LET 02/19/2015 DATE WORK BEGAN

 DATE AWARDED 03/10/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2015 DATE ACCEPTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED 03/23/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,013,091.95 PARTICIPATING $ $ 5,341,845.58

AWARD PROJECT AMT: 19,827,262.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -423,376.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.42%

2,549,595.33

5,341,845.58

4,918,469.57

4,918,469.57

$

$

$

$

19,463,496.62

0.00

19,463,496.62

0.00

19,463,496.62

-297,408.94

0.00

19,166,087.68

0.00

AMOUNT DUE 19,166,087.68 4,918,469.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,918,469.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

193.0 TIME ALLOW: 10/31/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

2,728.755.000

0.00

5.000

EACH

545.75000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

460.001.000

0.00

1.000

EACH

460.00000

0015 Removal of Slope and Ditch Paving 4.700

0.000

202-00026  
 

427.704.700

0.00

12.500

SY  

91.00000

0020 Removal of Pipe 62.000

0.000

202-00035  
 

4,265.6062.000

0.00

62.000

LF  

68.80000

0025 Removal of End Section 6.000

1.000

202-00037  
 

2,497.957.000

356.85

7.000

EACH

356.85000

0030 *Removal of Delineator 328.000

0.000

202-00090  
 

1,722.00328.000

0.00

328.000

EACH

5.25000

0035 Removal of Curb 1,119.000

0.000

202-00201  
 

21,596.701,119.000

0.00

1,119.000

LF  

19.30000

0040 *Removal of Concrete Pavement 67,217.000

0.000

202-00210  
 

527,653.4567,217.000

0.00

67,418.000

SY  

7.85000

0045 *Removal of Asphalt Mat (Planing) 101,497.000

1,276.000

202-00240  
 

143,882.20102,773.000

1,786.40

102,773.000

SY  

1.40000

0050 *Removal of Pavement Marking 1,917.000

0.000

202-00250  
 

1,725.301,917.000

0.00

62,253.000

SF  

0.90000

0055 *Removal of Ground Sign 54.000

15.000

202-00810  
 

5,433.7569.000

1,181.25

70.000

EACH

78.75000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

2.000

202-00821  
 

420.002.000

420.00

3.000

EACH

210.00000

0065 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

525.001.000

0.00

2.000

EACH

525.00000

0070 *Removal of Guardrail Type 3 5,401.000

0.000

202-01130  
 

21,604.005,401.000

0.00

6,240.000

LF  

4.00000

0075 Removal of Guardrail Type 7 252.000

0.000

202-01170  
 

4,573.80252.000

0.00

260.000

LF  

18.15000

0080 *Removal of End Anchorage 54.000

0.000

202-01300  
 

9,625.5054.000

0.00

54.000

EACH

178.25000

0085 *Sandblasting 1,068.000

0.000

202-05150  
 

640.801,068.000

0.00

67,300.000

SF  

0.60000

0090 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

71,154.000

CY  

8.75000

0091 Emb Matl (CIP) 52,067.000

25,904.000

203-00060  
 

862,359.2677,971.000

286,498.24

77,971.000

CY  

11.06000

0095 Muck Excavation 25,098.000

1,230.000

203-00100  
 

435,728.4026,328.000

20,356.50

26,328.000

CY  

16.55000

0100 Blading 16.000

0.000

203-01500  
 

2,880.0016.000

0.00

50.000

HOUR

180.00000

0105 Front End Loader (Rubber Tire) 5.000

0.000

203-01590  
 

900.005.000

0.00

50.000

HOUR

180.00000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Erosion Log (12 Inch) 2,620.000

0.000

208-00002  
 

7,074.002,620.000

0.00

5,000.000

LF  

2.70000

0115 *Aggregate Bag 85.000

20.000

208-00035  
 

362.25105.000

69.00

250.000

LF  

3.45000

0116 Conc Washout Str 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,790.002.000

0.00

5.000

EACH

3,395.00000

0125 Removal and Disposal of Sediment (Labor) 15.000

2.000

208-00103  
 

620.5017.000

73.00

200.000

HOUR

36.50000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

100.00000

0135 Sweeping (Sediment Removal) 75.000

20.000

208-00106  
 

9,500.0095.000

2,000.00

360.000

HOUR

100.00000

0140 Erosion Control Supervisor 33.000

2.000

208-00206  
 

6,125.0035.000

350.00

60.000

DAY 

175.00000

0145 *Reset Light Standard 2.500

1.500

210-00750  
 

8,820.004.000

3,307.50

4.000

EACH

2,205.00000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

315.00000

0155 *Reset Pull Box 0.000

4.000

210-00827  
 

3,780.004.000

3,780.00

4.000

EACH

945.00000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Reset Fence 150.000

0.000

210-01000  
 

787.50150.000

0.00

150.000

LF  

5.25000

0165 Replace Concrete Pavement 0.000

0.000

210-03100  
 

0.000.000

0.00

100.000

SY  

98.20000

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

112.210

ACRE

262.50000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

112.210

ACRE

286.65000

0180 *Mulching (Weed Free Straw) 29.960

0.000

213-00004  
 

7,864.5029.960

0.00

177.210

ACRE

262.50000

0185 *Mulch Tackifier 5,992.000

0.000

213-00061  
 

11,684.405,992.000

0.00

35,442.000

LB  

1.95000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

16,811.000

SY  

2.25000

0195 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

5,205.000

SY  

4.20000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

80.000

HOUR

105.00000

0205 *Aggregate Base Course (Class 6) 18,241.000

5,379.000

304-06007  
 

491,296.0023,620.000

111,883.20

24,493.000

CY  

20.80000

0205 MATERIAL ALLOWANCE ABC (Cl. 6) 0.000

0.000

0.000.000

0.00CY  

9.69570
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Hot Mix Asphalt (Patching) (Asphalt) 25.100

0.000

403-00720  
 

6,275.0025.100

0.00

100.000

TON 

250.00000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 23,100.500

0.000

403-34741  
 

2,159,896.7523,100.500

0.00

24,675.000

TON 

93.50000

0220 *Emulsified Asphalt (Slow-Setting) 9,396.000

0.000

411-10255  
 

30,537.009,396.000

0.00

12,252.000

GAL 

3.25000

0225 *Concrete Pavement (8 Inch) 162,606.000

103,228.000

412-00800  
 

8,387,062.70265,834.000

3,256,843.40

265,834.000

SY  

31.55000

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

4.08216

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.29900

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

1.57520

0225 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790

0225 MATERIAL ALLOWANCE Coarse Aggregate 37,160.340

-37,160.340

0.000.000

-145,939.43NCU 

3.92729

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 26,248.495

-26,248.495

0.000.000

-7,848.30NCU 

0.29900

0225 MATERIAL ALLOWANCE Fine Aggregate 84,035.741

-84,035.741

0.000.000

-132,373.10NCU 

1.57520
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL ALLOWANCE Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0225 MATERIAL ALLOWANCE Tie Bars 39,438.056

-39,438.056

0.000.000

-20,736.53NCU 

0.52580

0230 *Concrete Pavement (12 Inch) 36,844.000

30,162.000

412-01200  
 

2,740,545.4067,006.000

1,233,625.80

67,876.000

SY  

40.90000

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

6.12324

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.44900

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

2.36280

0230 MATERIAL ALLOWANCE Reinforcing Steel - Baskets 0.000

0.000

0.000.000

0.00SY  

1.98040

0230 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790

0230 MATERIAL ALLOWANCE Coarse Aggregate 9,483.639

-9,483.639

0.000.000

-55,867.55NCU 

5.89094

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 7,458.040

-7,458.040

0.000.000

-3,348.66NCU 

0.44900

0230 MATERIAL ALLOWANCE Fine Aggregate 18,135.657

-18,135.657

0.000.000

-42,850.93NCU 

2.36280
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MATERIAL ALLOWANCE Dowels 4,296.598

-4,296.598

0.000.000

-5,834.35NCU 

1.35790

0230 MATERIAL ALLOWANCE Tie Bars 16,312.590

-16,312.590

0.000.000

-8,577.16NCU 

0.52580

0235 Concrete Safety Edge 93,032.000

61,420.000

412-02000  
 

278,013.60154,452.000

110,556.00

154,452.000

LF  

1.80000

0240 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

1.500

CY  

245.55000

0245 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

750.00000

0250 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

3.900

CY  

750.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 96.000

80.000

603-01185  
 

8,606.40176.000

3,912.00

176.000

LF  

48.90000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

882.408.000

0.00

8.000

LF  

110.30000

0265 18 Inch Reinforced Concrete End Section 1.000

1.000

603-05018  
 

2,522.502.000

1,261.25

2.000

EACH

1,261.25000

0270 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

4,029.603.000

0.00

3.000

EACH

1,343.20000

0275 18 Inch Steel End Section 2.000

1.000

603-30018  
 

1,579.053.000

526.35

3.000

EACH

526.35000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

60.000

LF  

98.00000

0285 Inlet Type C (5 Foot) 1.000

1.000

604-00305  
 

5,865.602.000

2,932.80

2.000

EACH

2,932.80000

0290 *Guardrail Type 3 (6-3 Post Spacing) 3,413.000

0.000

606-00301  
 

85,154.353,413.000

0.00

7,000.000

LF  

24.95000

0295 Guardrail Type 7 (Special) 120.000

120.000

606-00705  
 

22,800.00240.000

11,400.00

242.000

LF  

95.00000

0299 End Anchor Ty 3D End Anchor Ty 3D 10.000

0.000

606-01340  
 

10,000.0010.000

0.00

10.000

EACH

1,000.00000

0300 *Transition Type 3G 7.000

0.000

606-01370  
 

9,922.507.000

0.00

22.000

EACH

1,417.50000

0301 Transition Ty 3H Transition Ty 3H 5.000

0.000

606-01380  
 

5,175.005.000

0.00

5.000

EACH

1,035.00000

0305 *End Anchorage (Nonflared) 5.000

0.000

606-02003  
 

10,106.255.000

0.00

22.000

EACH

2,021.25000

0310 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

11,025.007.000

0.00

19.000

EACH

1,575.00000

0315 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

12,180.00000

0320 Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

20.000

LF  

25.00000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Delineator (Flexible) (Square Base) 232.000

0.000

612-00036  
 

13,641.60232.000

0.00

374.000

EACH

58.80000

0330 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

154.000

EACH

38.85000

0335 *Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

8.000

EACH

57.75000

0336 Delin (PM) (Ty I) 39.000

0.000

612-00081  
 

1,115.4039.000

0.00

39.000

EACH

28.60000

0337 2 In Elec Cond 2 In Elec Cond 0.000

332.000

613-00200  
 

3,403.00332.000

3,403.00

332.000

LF  

10.25000

0338 2 In Elec Cond (Bored) 2 In Elec Cond (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

17.00000

0339 Pull Box (11"x18"x12") Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

0.000

EACH

950.00000

0340 *Light Standard (Temporary) 5.700

0.000

613-50410  
 

67,032.005.700

0.00

6.000

EACH

11,760.00000

0345 *Sign Panel (Class I) 40.000

0.000

614-00011  
 

840.0040.000

0.00

262.000

SF  

21.00000

0350 *Sign Panel (Class II) 70.500

56.000

614-00012  
 

3,453.45126.500

1,528.80

529.000

SF  

27.30000

0355 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

335.000

SF  

33.60000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

71.000

LF  

76.65000

0365 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

39.000

LF  

84.00000

0370 *Steel Sign Support (2-Inch Round)(Post) 70.000

0.000

614-01512  
 

882.0070.000

0.00

686.000

LF  

12.60000

0375 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

1,837.507.000

0.00

67.000

EACH

262.50000

0380 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60.000

36.000

614-01585  
 

3,528.0096.000

1,323.00

480.000

LF  

36.75000

0385 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5.000

3.000

614-01588  
 

2,730.008.000

1,023.75

40.000

EACH

341.25000

0390 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

1,837.50000

0395 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0400 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

483.80000

0405 18 Inch Plastic Pipe 11.000

6.000

619-51290  
 

1,652.4017.000

583.20

17.000

LF  

97.20000

0410 *Detour Pavement 6,580.000

0.000

621-00450  
 

387,891.006,580.000

0.00

7,311.000

SY  

58.95000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Trash Receptacle 0.000

0.000

622-00350  
 

0.000.000

0.00

2.000

EACH

100.00000

0420 Detour Drainage Pipe (Class 0) 1,054.000

0.000

624-20300  
 

49,906.901,054.000

0.00

1,054.000

LF  

47.35000

0425 *Construction Surveying 0.386

0.229

625-00000  
 

64,575.000.615

24,045.00

1.000

L S 

105,000.00000

0430 *Construction Surveying (Hourly) 22.000

6.000

625-00001  
 

3,640.0028.000

780.00

28.000

HOUR

130.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

940,000.001.000

0.00

1.000

L S 

940,000.00000

0440 *Public Information Services 0.715

0.143

626-01000  
 

17,160.000.858

2,860.00

1.000

L S 

20,000.00000

0445 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

640.000

GAL 

64.05000

0450 *Pavement Marking Paint (Waterborne) 1,386.000

0.000

627-00011  
 

36,382.501,386.000

0.00

1,386.000

GAL 

26.25000

0455 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

13,840.000

SF  

10.25000

0460 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

124.000

SF  

15.75000

0465 *Flagging 76.000

0.000

630-00000  
 

2,793.0076.000

0.00

200.000

HOUR

36.75000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Traffic Control Inspection 125.000

28.000

630-00007  
 

36,146.25153.000

6,615.00

160.000

DAY 

236.25000

0475 *Traffic Control Management 36.000

0.000

630-00012  
 

25,515.0036.000

0.00

80.000

DAY 

708.75000

0476 Flash Beacon (Port) 6.000

4.800

630-80001  
 

6,804.0010.800

3,024.00

12.000

EACH

630.00000

0480 *Barricade (Type 3 M-D) (Temporary) 10.000

8.000

630-80338  
 

5,670.0018.000

2,520.00

20.000

EACH

315.00000

0485 *Construction Traffic Sign (Panel Size A) 61.000

48.800

630-80341  
 

7,147.98109.800

3,176.88

242.000

EACH

65.10000

0490 *Construction Traffic Sign (Panel Size B) 87.000

69.600

630-80342  
 

18,087.30156.600

8,038.80

174.000

EACH

115.50000

0495 *Construction Traffic Sign (Panel Size C) 52.000

41.600

630-80343  
 

10,810.8093.600

4,804.80

104.000

EACH

115.50000

0500 *Construction Traffic Sign (Special) 200.000

160.000

630-80344  
 

5,292.00360.000

2,352.00

400.000

SF  

14.70000

0505 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

18,900.003.600

8,400.00

4.000

EACH

5,250.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.600

630-80358  
 

3,780.003.600

1,680.00

4.000

EACH

1,050.00000

0515 *Drum Channelizing Device 95.500

76.400

630-80360  
 

8,122.28171.900

3,609.90

191.000

EACH

47.25000



CONTID: C19029         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Drum Channelizing Device (With Light) (Flashing) 25.000

20.000

630-80363  
 

3,543.7545.000

1,575.00

50.000

EACH

78.75000

0525 Concrete Barrier (Temporary) 540.000

432.000

630-80370  
 

22,696.20972.000

10,087.20

1,080.000

LF  

23.35000

0530 *Traffic Cone 381.000

304.800

630-80380  
 

5,040.63685.800

2,240.28

762.000

EACH

7.35000

0535 *Channelizing Device (Fixed) 595.000

476.000

630-80391  
 

61,850.251,071.000

27,489.00

1,190.000

EACH

57.75000

0540 *Impact Attenuator (Temporary) 345.000

402.000

630-85011  
 

31,374.00747.000

16,884.00

1,470.000

DAY 

42.00000

0541 Mobile Attenuator 28.000

0.000

630-85041  
 

7,700.0028.000

0.00

28.000

DAY 

275.00000

0545 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Roadway Smoothness Incentive 40,058.640

0.000

700-70018  
 

40,058.6440,058.640

0.00

100,000.000

F A 

1.00000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 F/A Asphalt Cement Cost Adjustment 97,395.310

0.000

700-70019  
 

97,395.3197,395.310

0.00

97,395.310

F A 

1.00000

0575 F/A On-The-Job Trainee 6,333.000

0.000

700-70021  
 

6,333.006,333.000

0.00

7,680.000

HOUR

1.00000

0580 F/A Quality Incentive Payment 62,737.100

0.000

700-70025  
 

62,737.1062,737.100

0.00

100,000.000

F A 

1.00000

0585 F/A High Speed Internet 471.440

0.000

700-70035  
 

471.44471.440

0.00

2,000.000

F A 

1.00000

0590 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 18,476,543.094,767,787.1420,570,428.71CURRENT AMT0200 $ $ $

CAT NO0300 G-26-T 

0595 Removal of Riprap 311.000

0.000

202-00027  
 

6,857.55311.000

0.00

311.000

SY  

22.05000

0600 Removal of Gabion 234.000

0.000

202-00029  
 

7,008.30234.000

0.00

234.000

CY  

29.95000

0605 *Remove Concrete Pavement (Planing) (Special) 320.000

0.000

202-00217  
 

2,608.00320.000

0.00

320.000

SY  

8.15000

0610 *Removal of Asphalt Mat (Planing) (Special) 798.000

0.000

202-00246  
 

3,112.20798.000

0.00

798.000

SY  

3.90000

0615 *Removal of Bridge Railing 132.000

0.000

202-00425  
 

2,521.20132.000

0.00

132.000

LF  

19.10000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0620 *Removal of Portions of Present Structure (Class 1) 39.000

0.000

202-00450  
 

5,978.7039.000

0.00

69.000

SY  

153.30000

0625 *Removal of Portions of Present Structure (Class 2) 31.200

0.000

202-00453  
 

10,639.2031.200

0.00

69.000

SY  

341.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0635 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

132.000

LF  

50.00000

0640 *Rebuild Portions of Present Structure 17.000

0.000

210-00530  
 

10,341.1017.000

0.00

17.000

SF  

608.30000

0645 Geotextile (Erosion Control) (Class 1) 2,312.000

0.000

420-00102  
 

5,086.402,312.000

0.00

2,312.000

SY  

2.20000

0650 Riprap (12 Inch) 1,761.000

0.000

506-00212  
 

174,515.101,761.000

0.00

1,761.000

CY  

99.10000

0655 *Bearing Repair Corbel 2.000

0.000

512-00120  
 

7,804.202.000

0.00

2.000

EACH

3,902.10000

0660 *Epoxy Resin (Injection) 48.000

0.000

519-01000  
 

8,776.8048.000

0.00

48.000

LF  

182.85000

0665 *Place Thin Bonded Overlay (Polyester Concrete) 599.000

0.000

519-03035  
 

20,965.00599.000

0.00

798.000

SY  

35.00000

0670 *Furnish Thin Bonded Overlay (Polyester Concrete) 701.000

0.000

519-03055  
 

66,595.00701.000

0.00

701.000

CF  

95.00000
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PCN: 19029-BID    ESTIMATE RUN 10/01/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0675 *Concrete Class DT (Deck Topping) 5.500

0.000

601-03540  
 

10,166.205.500

0.00

5.500

CY  

1,848.40000

0680 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

28,069.45000

0685 *Galvanic Anodes 137.000

0.000

601-51005  
 

7,377.45137.000

0.00

137.000

EACH

53.85000

0690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 350,352.400.00381,406.20CURRENT AMT0300 $ $ $

CAT NO0301 G-26-B 

0695 *Remove Concrete Pavement (Planing) (Special) 307.000

0.000

202-00217  
 

2,502.05307.000

0.00

307.000

SY  

8.15000

0700 *Removal of Asphalt Mat (Planing) (Special) 765.000

0.000

202-00246  
 

2,983.50765.000

0.00

765.000

SY  

3.90000

0705 *Removal of Portions of Present Structure (Class 1) 32.000

11.000

202-00450  
 

6,591.9043.000

1,686.30

67.000

SY  

153.30000

0710 *Removal of Portions of Present Structure (Class 2) 20.700

33.300

202-00453  
 

18,414.0054.000

11,355.30

67.000

SY  

341.00000

0715 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0720 *Rebuild Portions of Present Structure 23.000

0.000

210-00530  
 

13,990.9023.000

0.00

23.000

SF  

608.30000
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PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0301 G-26-B 

0725 *Bearing Repair Corbel 0.000

4.000

512-00120  
 

15,608.404.000

15,608.40

4.000

EACH

3,902.10000

0730 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

765.000

SY  

35.00000

0735 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

490.000

CF  

95.00000

0740 *Concrete Class DT (Deck Topping) 3.300

3.000

601-03540  
 

11,644.926.300

5,545.20

9.800

CY  

1,848.40000

0745 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.200

CY  

28,069.45000

0750 *Galvanic Anodes 53.000

67.000

601-51005  
 

6,462.00120.000

3,607.95

120.000

EACH

53.85000

0755 *Reinforcing Steel (Epoxy Coated) 96.000

0.000

602-00020  
 

249.6096.000

0.00

456.000

LB  

2.60000

CAT 78,447.2737,803.15172,903.76CURRENT AMT0301 $ $ $

CAT NO0302 G-26-U 

0760 *Remove Concrete Pavement (Planing) (Special) 413.000

0.000

202-00217  
 

3,365.95413.000

0.00

413.000

SY  

8.15000

0765 *Removal of Asphalt Mat (Planing) (Special) 1,194.000

0.000

202-00246  
 

4,656.601,194.000

0.00

1,194.000

SY  

3.90000

0770 *Removal of Portions of Present Structure (Class 1) 67.200

0.000

202-00450  
 

10,301.7667.200

0.00

67.200

SY  

153.30000
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PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0775 *Removal of Portions of Present Structure (Class 2) 19.200

0.000

202-00453  
 

6,547.2019.200

0.00

152.000

SY  

341.00000

0780 *Removal of Portions of Present Structure (Class 3) 0.300

0.000

202-00460  
 

111.360.300

0.00

0.300

SY  

371.20000

0785 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0790 *Removal of Expansion Device 110.000

0.000

202-00504  
 

9,872.50110.000

0.00

110.000

LF  

89.75000

0795 Structure Excavation 82.000

0.000

206-00000  
 

11,951.5082.000

0.00

82.000

CY  

145.75000

0800 Structure Backfill (Class 2) 10.000

0.000

206-00200  
 

1,450.5010.000

0.00

51.000

CY  

145.05000

0805 *Rebuild Portions of Present Structure 70.000

0.000

210-00530  
 

42,581.0070.000

0.00

70.000

SF  

608.30000

0810 Geotextile (Erosion Control) (Class 1) 244.000

0.000

420-00102  
 

536.80244.000

0.00

244.000

SY  

2.20000

0815 Slope Mattress 31.000

0.000

506-00050  
 

5,425.0031.000

0.00

31.000

CY  

175.00000

0820 *Structural Steel (Galvanized) 1,025.000

0.000

509-00001  
 

8,815.001,025.000

0.00

1,025.000

LB  

8.60000

0825 *Bearing Repair Corbel 7.000

0.000

512-00120  
 

27,314.707.000

0.00

7.000

EACH

3,902.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0830 *Epoxy Resin (Injection) 20.000

0.000

519-01000  
 

3,657.0020.000

0.00

36.000

LF  

182.85000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 683.000

0.000

519-03035  
 

23,905.00683.000

0.00

1,194.000

SY  

35.00000

0840 *Furnish Thin Bonded Overlay (Polyester Concrete) 724.000

0.000

519-03055  
 

68,780.00724.000

0.00

795.000

CF  

95.00000

0845 *Concrete Class D (Bridge) 0.500

0.000

601-03040  
 

10,335.880.500

0.00

0.500

CY  

20,671.75000

0850 *Concrete Class DT (Deck Topping) 5.100

0.000

601-03540  
 

9,426.845.100

0.00

20.100

CY  

1,848.40000

0855 *Concrete (Patching) 0.100

0.000

601-06100  
 

2,806.950.100

0.00

0.200

CY  

28,069.45000

0860 *Galvanic Anodes 91.000

0.000

601-51005  
 

4,900.3591.000

0.00

175.000

EACH

53.85000

0865 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 261,241.890.00375,085.68CURRENT AMT0302 $ $ $

CAT NO0303 G-26-S 

0870 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

2,061.95253.000

0.00

253.000

SY  

8.15000

0875 *Removal of Asphalt Mat (Planing) (Special) 987.000

0.000

202-00246  
 

3,849.30987.000

0.00

987.000

SY  

3.90000
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PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0303 G-26-S 

0880 *Removal of Portions of Present Structure (Class 1) 23.300

28.000

202-00450  
 

7,864.2951.300

4,292.40

51.300

SY  

153.30000

0885 *Removal of Portions of Present Structure (Class 2) 46.300

93.200

202-00453  
 

47,569.50139.500

31,781.20

326.000

SY  

341.00000

0890 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

371.20000

0895 *Rebuild Portions of Present Structure 161.000

0.000

210-00530  
 

97,936.30161.000

0.00

161.000

SF  

608.30000

0900 *Bearing Repair Corbel 0.000

12.000

512-00120  
 

46,825.2012.000

46,825.20

12.000

EACH

3,902.10000

0905 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

987.000

SY  

35.00000

0910 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

610.000

CF  

95.00000

0915 *Concrete Class DT (Deck Topping) 4.800

9.200

601-03540  
 

25,877.6014.000

17,005.28

35.900

CY  

1,848.40000

0920 *Concrete (Patching) 0.000

0.280

601-06100  
 

7,859.450.280

7,859.45

0.280

CY  

28,069.45000

0925 *Galvanic Anodes 72.000

95.000

601-51005  
 

8,992.95167.000

5,115.75

391.000

EACH

53.85000
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PROJECT: IM0705-079                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:02:59

CUMULATIVE
AMOUNT

CAT NO0303 G-26-S 

0930 *Reinforcing Steel (Epoxy Coated) 29.000

0.000

602-00020  
 

75.4029.000

0.00

1,714.000

LB  

2.60000

CAT 248,911.94112,879.28465,267.60CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 48,000.000.0048,000.00CURRENT AMT0400 $ $ $

$19,463,496.594,918,469.57$22,013,091.95$CURRENT AMTPROJECT TOTAL


